Activity

CY 2013
I T I

CY 2014 |
I T I

CY 2015
I T I

Requirements &
Acquisition

Comments on JEONS (29 Mar-13)
JEONS Finalized (12 Apr-13)

MDA Approvu- Fielding wilimited Use

CDD/ CPD & DCR (Specific Acquisition Schedule will

Milestone B

Milestone C

JCIDS Validation

Fabrication
Units 1

Units 2& 3

Units 4-7

Unit 1 Delivered
(1Jul-13)

Unit 1: Procurement
e — A

Unit 2 Delivery (23 Aug-13)

Receipt of Repragrammed Funds (30 Aug-13)

be developed following the Identification of Entry Point)

Unit 3 Delivery (31 Oct-13)
Unit 7 Delivery

(29 Apr-14)

Unit 6 Delivery (30 Mar-14)

(13 May-13) !

JEONS
Capability
Assessment

Material

Material Development

Phase |

Phase lI

Phase lll

System Safety

Release /| T&E

FDHS Set-up / Ops Demaonstration (16-28 Sep-13)

Data Collection

PHASE I:
JPEO Operate

* STRATCOM assessment
against JEONS
requirement sl ’7

« Develop Mission d
Analysis, CONOPS (w/ —

Jcins Jaint Capabilities Integration and
Glnssary Development System
Defen: JEONS Jaint i Needs
gggl; gm;f;‘n?gﬁf;m LTl JPEO Jn@nl Progllam Executive Office
CDRT Capabilities Development for Rapid Transition JRO Joint Requirements Office
cDD Capability Development Document MDA &:ﬁa;eiml?:fislon Authority
gDoEcoM gmﬁﬂ;ﬁ Eml:.):‘?' MSCoE Maneuver Support Center of Excellence
COMOPS  Concept of Operations oT Operational Test
CPD Capability Production Document QTA Office of Technology Assessment
DASD Deputy Assistant Secretary of Defense :;‘R ;mslalmMn' Records
DCR DOTMLPF-P Change Recommendation roject Mianger R
ECBC Edgewood Chemical Biological Center STRATCOM  United States Strategic Command
FDHS Field Deployable Hydrolysis System SUPCOM  Support Command
FMR Full Material Release TPFD Troop Phase Forward Deployment
FOC Full Operational Capability TRADOC Training and Doctrine Command
GOIFO General Officer / Flag Officer TTP Tactics, Techniques, and Procedures
IPR In Process Review UMR Urgent Material Release
oc Initial Operational Capability vics Vice Chairman of the Joint Chiefs of Staff
WD Weapons of Mass Destruction

'COCOM Infrastructure 8
Logistics Support

support from 20™), CoE [
& TTP and supporting
docs for FMR 1o begin

PHASEII:
JPEO Operate / Military User Augment

Green Suit Role in
System Operations

« Integrate 20" competencies (decon, toxic material
handiing, etc.) into development planning

. ferpy release for Warfighter training initiated w/ -
OT (PM/OTA) -

» Develop Capabilities & Limitations Report based /
on Phase | assessment (which requires TTP, CoE -~

& CONOPS) (PM/OTA)

« Contingency — UMR required for deployment
(Safety Confirmation, Capabilities & Limitation
Report and user acceptance required) (PM/MDA)

. Eeq‘u\res Policy, Doctrine, Mission Analysis, Trocp to Task
nalysis
+ CONOPS/CoEs/TTPs institutionalized (Army)
« Safety & Full Material Release for Warfighters employment
augmented w/Gowvt Civilians SMEs(PM/MDA)

« Program of Record IOC/FOC (JRO/MDA)

« Capability integrated into CBDP Portfolio

» Capability recognized/realized within the Dept.

-

T

PHASE lll: JPEO and/or Military User

Material Release

-
MULTI-PURPOSE
MODULES

System Hazard Analysis

-

ATEC Issues Safety Confirmation /
Safety Release For Green Suit Training

Test & Evaulation

|
]
Operational Test Strategy for Phase Il & 1IT to Support Full Release Will be Developed Cnce
Requirement and User is Identified

Operations, Test & Evaluation

CONOPS Development e S
in support of JPEO /
ECBC - TRADOC Lead

w 20" Supporting

stem & Maint.
=J Training

i MSCoE [Draft JCIDS
(o] Pe rations CCDR Plan VJCS Review | Reﬂu"msnl[s Doc / Develops TR‘E%?C
CCDR Plan GO/FO Review PO R C, s cyatien Negrinalicn
) CCDR Plan IPR- A A— 2‘;1';];‘,: fan lasn)
Sustainment F DASD Review W o
QRO \)vor."’\;
- TRFD IPR ——A \e0%,00% RS
Training 3 &3“. B o0 Projected
P e oS Capabllity to

Provide MN Force

Training

‘— End-User Acceptance

For more information,

contact JPM-E at 416-436-7992




